



ID	Task Name	% Complete	Duration	Start	Actual Start	Finish	Actual Finish	Predecessors	Q1 '05												Q2 '05					Q3 '05				Q4 '05				Q1 '06				Q2 '06			
									Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
90	Fab	0%	2 wks	Wed 11/30/05	NA	Tue 12/13/05	NA	89FS+1 wk																																	
91																																									
92	External Procurement	100%	1162 days	Tue 5/15/01	Tue 5/15/01	Mon 11/21/05	Mon 11/21/05																																		
93	Continuum Detectors	100%	1020 days	Tue 5/15/01	Tue 5/15/01	Fri 4/29/05	Fri 4/29/05																																		
96	Isolators	100%	60 days	Tue 5/15/01	Tue 5/15/01	Mon 8/6/01	Mon 8/6/01																																		
99	Filters	100%	1023 days	Tue 5/15/01	Tue 5/15/01	Wed 5/4/05	Wed 5/4/05																																		
102	Downconverters	100%	1000 days	Tue 5/15/01	Tue 5/15/01	Fri 4/1/05	Fri 4/1/05																																		
105	IF Amplifiers	100%	60 days	Tue 5/15/01	Tue 5/15/01	Mon 8/6/01	Mon 8/6/01																																		
108	LNAs - First 4	100%	1 day	Thu 1/20/05	Thu 1/20/05	Thu 1/20/05	Thu 1/20/05																																		
110	OMT	100%	1162 days	Tue 5/15/01	Tue 5/15/01	Mon 11/21/05	Mon 11/21/05																																		
115	Phase Switches	100%	60 days	Tue 5/15/01	Tue 5/15/01	Mon 8/6/01	Mon 8/6/01																																		
118	Magic Tees	100%	60 days	Tue 5/15/01	Tue 5/15/01	Mon 8/6/01	Mon 8/6/01																																		
122	Receiver Mounting/Support and Radome	0%	123 days	Thu 8/4/05	Thu 8/4/05	Tue 2/7/06	NA																																		
123	Turret Mounting Plate	0%	84 days	Thu 8/4/05	Thu 8/4/05	Tue 12/6/05	NA	82,89																																	
124	Design	100%	0 days	Thu 8/4/05	Thu 8/4/05	Thu 8/4/05	Thu 8/4/05																																		
125	Procurement	100%	0 days	Fri 8/5/05	Fri 8/5/05	Fri 8/5/05	Fri 8/5/05	124																																	
126	Generate Fab Drawings	100%	0 wks	Wed 8/10/05	Wed 8/10/05	Wed 8/10/05	Wed 8/10/05	124FS+1 wk																																	
127	Fab	0%	2 wks	Mon 11/21/05	NA	Tue 12/6/05	NA	126FS+1 wk,125																																	
128	Radome	0%	27 days	Mon 1/2/06	NA	Tue 2/7/06	NA	123																																	
129	Design	0%	2 days	Mon 1/2/06	NA	Tue 1/3/06	NA																																		
130	Generate Fab Drawings	0%	1 wk	Wed 1/11/06	NA	Tue 1/17/06	NA	129FS+1 wk,126																																	
131	Fab	0%	2 wks	Wed 1/25/06	NA	Tue 2/7/06	NA	130FS+1 wk																																	
132	Design Evaluation	27%	144.67 days	Mon 6/13/05	Mon 6/13/05	Mon 1/16/06	NA																																		
133	Assemble Brassboard	100%	2 wks	Mon 6/13/05	Mon 6/13/05	Wed 11/30/05	NA	92,22,33																																	
134	Test	0%	16.67 days	Thu 12/1/05	NA	Mon 1/2/06	NA	133,32																																	
135	Prepare Reports	0%	2 wks	Mon 1/2/06	NA	Mon 1/16/06	NA	134																																	
136	Video Amp Production	32%	143 days	Tue 6/14/05	Tue 6/14/05	Fri 1/13/06	NA																																		
142																																									
143	Critical Design Review	0%	0 days	Mon 1/16/06	NA	Mon 1/16/06	NA	135,56																																	
144	Design Approval	0%	0 days	Mon 1/16/06	NA	Mon 1/16/06	NA	143																																	
145	Final Rx Assembly	0%	50 days	Mon 1/16/06	NA	Mon 3/27/06	NA	85,144,114,90																																	
146	Delivery of Software Package: Rx M&C Manager,	0%	0 days	Tue 7/5/05	NA	Tue 7/5/05	NA																																		
147	Lab Test Rx, Backend, Software	0%	21 days	Mon 3/27/06	NA	Tue 4/25/06	NA	146,145																																	
148	Review Lab Results	0%	2 days	Tue 4/25/06	NA	Thu 4/27/06	NA	147																																	
149	Prepare Project Reports	0%	10 days	Thu 4/27/06	NA	Thu 5/11/06	NA	148																																	
150	Ready to Commission	0%	0 days	Thu 5/11/06	NA	Thu 5/11/06	NA	149																																	

Task		Baseline Milestone		Baseline Summary		Split		Group By Summary		Critical
Progress		Summary		Rolled Up Baseline		Baseline Split		External Tasks		Project Summary
Baseline		Rolled Up Task		Rolled Up Baseline Milestone		Rolled Up Baseline Milestone		Group By Summary		Critical
Milestone		Rolled Up Milestone		Rolled Up Progress		Rolled Up Progress		Group By Summary		Critical