

GBT Observing Schedule for September 2002

LST

	00h	01h	02h	03h	04h	05h	06h	07h	08h	09h	10h	11h	12h	13h	14h	15h	16h	17h	18h	19h	20h	21h	22h	23h				
Thu 29		1A54*3							Maintenance								Setup				1A54*3				30	Fri	59231	
Fri 30		1A54*3					Commissioning					SU					2C23	Lockman							31	Sat	59232	
Sat 31			Tests of OTF Mapping - Lockman									SU					2C23	Lockman							1	Sun	59233	
Sun 1			Tests of OTF Mapping - Lockman									Tx		SU	2B9		SU		2A3						2	Mon	59234	
Mon 2					Commissioning								SU			2B9	Roshi et al								3	Tue	59235	
Tue 3		Commissioning							Maintenance							2B9					Tc				4	Wed	59236	
Wed 4		Td							Maintenance							2B9	SU	2C23	Lockman						5	Thu	59237	
Thu 5		Commissioning							Maintenance										Ta				Comm		6	Fri	59238	
Fri 6	Comm		SU	2A12					Maintenance										Ta						7	Sat	59239	
Sat 7					Commissioning								SU			BA057				SU	2C23	Lockman			8	Sun	59240	
Sun 8					Commissioning								SU			BA057				SU	2C23	Lockman			9	Mon	59241	
Mon 9		Commissioning							Maintenance										Ta						10	Tue	59242	
Tue 10		Commissioning							Maintenance								SU	2B21							11	Wed	59243	
Wed 11		Tg							Maintenance								SU	2B21							12	Thu	59244	
Thu 12		Commissioning							Maintenance										Ta						13	Fri	59245	
Fri 13					Commissioning								SU			BA057				SU	2C23				14	Sat	59246	
Sat 14					Commissioning								SU			BA057				SU	2C23				15	Sun	59247	
Sun 15					Commissioning								Ta		SU		2A52*6				Comm				16	Mon	59248	
Mon 16		Commissioning							Maintenance							SU				2C23	Lockman				17	Tue	59249	
Tue 17		Commissioning							Maintenance											2C23	SU				18	Wed	59250	
Wed 18	2A38	Thilker et al							Maintenance										Tb		SU				19	Thu	59251	
Thu 19	2A38	Thilker et al							Maintenance										Tb		SU				20	Fri	59252	
Fri 20	2A38	Thilker et al				Commissioning				Setup					2A21	Lockman et al						Ca	Co		21	Sat	59253	
Sat 21	SU	Ab	SU	2A12		Tb		SU	2C34*8				SU		2B19	Stairs et al									22	Sun	59254	
Sun 22			Commissioning				Tests of Spigot card - Kaplan						SU			1A79					Commissioning				23	Mon	59255	
Mon 23		Commissioning							Maintenance													Commissioning			24	Tue	59256	
Tue 24		Commissioning							Maintenance												2C23	SU			25	Wed	59257	
Wed 25	2A38	Thilker et al							Maintenance												2C23	SU			26	Thu	59258	
Thu 26	2A38	Thilker et al							Maintenance												2C23	SU			27	Fri	59259	
Fri 27	2A38	Thilker et al				Commissioning				SU							2C23	Lockman							28	Sat	59260	
Sat 28									Commissioning																	29	Sun	59261
Sun 29									Commissioning																	30	Mon	59262
Mon 30		Commissioning							Maintenance												Commissioning					1	Tue	59263
	00h	01h	02h	03h	04h	05h	06h	07h	08h	09h	10h	11h	12h	13h	14h	15h	16h	17h	18h	19h	20h	21h	22h	23h				