
Cb - Q band comm - Maddalena
Cf - Q band comm - Langston
Mb - Install 450Mhz Feed
Da - Power Shutdown
Td - RCO*4 450MHz - Langston
Tl - Spigot tests - Lacasse/O'Neil
Tb - PCO 2C17 - Balser
Tm - VLBI tests - Ghigo
Tk - RCO*8 - Ghigo
Ti - AB Tests - Watts
Tg - M&C Integ - Fleming
To - PCO 4A5 - Braatz
Tj - Tests - Ghigo
Tp - API Tests - Ghigo
Tq - PCO 2A21 - Balser
Ta - M&C Reg tests - Braatz
Tf - M&C Release - Fleming

GBT Observing for March 2004

Legend
The time is local eastern time.  The dates are eastern time zone dates and the number on the far right is the local sideral date at the start of the day.  The dark vertically slanted 
line marks midnight local siderial time and the light vertically slanted lines mark 6,12, and 18 hours local siderial time.

The ~ mark indicates that the telescope has not yet been scheduled.  The Se or Setup code refers to system preparation for start of Astronomical observing.  PCO refers to 
Program CheckOuts which are feasibility tests of approved proposals.  RCO refers to receiver checkouts.

GBT proposal codes on the graphics schedule have been shortened to their minimum unique length.  For example a code of 1A7 is GBT01A-007 while 2B45 would be 
GBT02B-045.  The first number in the shortened code is the year after 2000, the letter represents the trimester (A, B or C) and the last number is a number between 1 and 999.
Proposal codes followed by * and one of 3,5,6,8,A indicates if a prime focus receiver is to be used and the particular one to be used.

The eastern time at midnight local siderial time on the first of the month is 13h44m.
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