
Eastern Time

GBT Observing Schedule for February 2003

00h 01h 02h 03h 04h 05h 06h 07h 08h 09h 10h 11h 12h 13h 14h 15h 16h 17h 18h 19h 20h 21h 22h 23h
Fri 31 Obs c[Cc]   (BYU) RFI[Ta]   Obs checkout [Ca]   (BYU) R[Ta]      Obs checkout - Maddalena      31 Fri 59386
Sat  1         (BYU) RFI[Ta]      Commissioning       Ta     Se  Aa     +Obs checkout - Maddalena      1 Sat 59387
Sun  2+Obs checkout - Maddalena  Se     2A52*6                       +Commissioning                    2 Sun 59388
Mon  3       +Commissioning                      Maintenance                   +Commissioning          3 Mon 59389
Tue  4       +Commissioning                      Maintenance                   Baseline tests          4 Tue 59390
Wed  5        +Commissioning                     Maintenance                   +Commissioning          5 Wed 59391
Thu  6       +Commissioning                      Maintenance                   Baseline tests          6 Thu 59392
Fri  7  Comm     Se  +2C33 Liszt et a            Maintenance                +Commissioning       Se    7 Fri 59393
Sat  8            2A49*4 Backer et al                Se               +2C33 Liszt et al                8 Sat 59394
Sun  9 +Commissioning  Se                              +2C33 Liszt et al                               9 Sun 59395
Mon 10    M&C Reg tests - Minter                 Maintenance                   +Commissioning         10 Mon 59396
Tue 11       +Commissioning                      Maintenance                   Baseline tests         11 Tue 59397
Wed 12 Se      1A14 Braatz et al                 Maintenance                PTCS tests - Prestage     12 Wed 59398
Thu 13    PTCS tests - Prestage                  Maintenance                   Baseline tests         13 Thu 59399
Fri 14 +Commissionin  Se    2B21 Jacoby et al         Maintenance            Commissioning       S    14 Fri 59400
Sat 15           2A49*8 Backer et al                Se               +1A14 Braatz et al               15 Sat 59401
Sun 16  +Commissioning     Se   +2B10 Henkel et al     +Commissioning  Se     +1A14 Braatz et al      16 Sun 59402
Mon 17     +1A14 Braatz et al                    Maintenance             Se  Aa     Commissioning     17 Mon 59403
Tue 18        Commissioning                      Maintenance                   Baseline tests         18 Tue 59404
Wed 19         Commissioning                     Maintenance             Se    3A1 Petrie et al       19 Wed 59405
Thu 20        Commissioning                      Maintenance                   Baseline tests         20 Thu 59406
Fri 21   Commissioning     Se     2A52*8          Comm      Se          3A1 Petrie et al              21 Fri 59407
Sat 22Commissioning    Se  3A27*8  Se       2B19*8 Stairs et al        Se     2C34*8       2A62       22 Sat 59408
Sun 23Commissioning    Se            GP036 Paragi et al              Se      3A1 Petrie et al         23 Sun 59409
Mon 24        Commissioning                      Maintenance                   Baseline tests         24 Mon 59410
Tue 25         Commissioning                     Maintenance             Baseline tests               25 Tue 59411
Wed 26        Commissioning                      Maintenance                PTCS tests - Prestage     26 Wed 59412
Thu 27    PTCS tests - Prestage                  Maintenance                   Baseline tests         27 Thu 59413
Fri 28         Commissioning                     Maintenance              Commissioning    Se         28 Fri 59414
Sat  1              BB155  Ball et al                                  Commissioning                   1 Sat 59415
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