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GBT Observing Schedule for December 2001
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Wed 28 Commissioning Maintenance Comm 29 Thu 58957

Thu 29 Commissioning Maintenance Comm 30 Fri 58958

Fri 30 Commissioning 1 Sat 58959

Sat 1 Commissioning 2 Sun 58960

Sun 2 Commissioning Maintenance Comm 3 Mon 58961

Mon 3 Comm 2A10 Commissioning Maintenance Comm 4 Tue 58962

Tue 4 Comm 2A10 Commissioning Maintenance Comm 5 Wed 58963

Wed 5 Comm 2A10 Commissioning Maintenance 1A75 Comm 6 Thu 58964

Thu 6 Comm 2A10 Commissioning Maintenance Comm 7 Fri 58965

Fri 7 Commissioning 8 Sat 58966

Sat 8 Commissioning 9 Sun 58967

Sun 9 Commissioning Maintenance Comm 10 Mon 58968

Mon 10 Commissioning Maintenance Comm 11 Tue 58969

Tue 11 Commissioning Maintenance Comm 12 Wed 58970

Wed 12 Commissioning Maintenance Comm 13 Thu 58971

Thu 13 Commissioning Maintenance Comm 14 Fri 58972

Fri 14 Commissioning Tests GBT Ties - Ghigo 15 Sat 58973

Sat 15 Tests GBT Ties - Ghigo 1A75 Stairs et al Commissioning 16 Sun 58974

Sun 16 Commissioning Maintenance 1A11 17 Mon 58975

Mon 17 1A11 - Dickey et al Maintenance 1A11 18 Tue 58976

Tue 18 1A11 - Dickey et al Maintenance 1A11 19 Wed 58977

Wed 19 1A11 - Dickey et al Maintenance Comm 20 Thu 58978

Thu 20 Commissioning Maintenance 1A75 Stairs et al Comm 21 Fri 58979

Fri 21 Commissioning 22 Sat 58980

Sat 22 Commissioning 23 Sun 58981

Sun 23 Commissioning Shutdown 24 Mon 58982

Mon 24 Shutdown 25 Tue 58983

Tue 25 Shutdown Maintenance Comm 26 Wed 58984

Wed 26 Commissioning Maintenance Comm 27 Thu 58985

Thu 27 Commissioning Maintenance Co 28 Fri 58986

Fri 28 Commissioning 29 Sat 58987

Sat 29 Commissioning 30 Sun 58988

Sun 30 Commissioning Shutdown 31 Mon 58989

Mon 31 Shutdown ~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 1 Tue 58990
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