
Ad - 2A62*6 Camilo et al
Ac - 3B26*8 Roberts et al
Ae - 2C58*8 Stairs et al
Cc - Q band comm - Langston
Mb - Shutdown preparation
Tl - Baseline tests - Norrod
Tf - RCO*6 - Ghigo
Ti - RCO K band - Braatz
Tb - PCO 2A41  - Balser
Ta - RCO K & Q - Ghigo
Tk - RCO K and Q bands - Maddalena/O'Neil
Tm - RCO*8 MHz - Langston
Th - Baselines - Fisher/Norrod
Tn - M&C tests - Braatz
Tc - M&C Reg tests - Braatz
Tj - RCO*4 - Ghigo

GBT Observing for December 2003

Legend
The time is local eastern time.  The dates are eastern time zone dates and the number on the far right is the local sideral date at the start of the day.  The dark vertically slanted 
line marks midnight local siderial time and the light vertically slanted lines mark 6,12, and 18 hours local siderial time.

The ~ mark indicates that the telescope has not yet been scheduled.  The Se or Setup code refers to system preparation for start of Astronomical observing.  PCO refers to 
Program CheckOuts which are feasibility tests of approved proposals.  RCO refers to receiver checkouts.

GBT proposal codes on the graphics schedule have been shortened to their minimum unique length.  For example a code of 1A7 is GBT01A-007 while 2B45 would be 
GBT02B-045.  The first number in the shortened code is the year after 2000, the letter represents the trimester (A, B or C) and the last number is a number between 1 and 999.
Proposal codes followed by * and one of 3,5,6,8,A indicates if a prime focus receiver is to be used and the particular one to be used.

The eastern time at midnight local siderial time on the first of the month is 19h40m.
Codes

12/31/2003

schedlegend

Notes


