
Aa - 4C43*3 Ransom et al
Ab - BB203      Barvainis et al
Ae - 5A14*3 Bailes et al
Ad - 5A48*8 Camilo et al
Af - 5C23*8 Camilo et al
Cc - HF Comm - Balser
Mb - Install 800 MHz
Td - RCO 340 MHz
Tc - Astrid Tests - Clark
Tf - Test K band - Braatz
Tg - RCO 5C16 - Ghigo
Th - Astrid tests - Ghigo
Ta - RCO*8 800MHz
Tb - VLBA Ph Cal - Ghigo
Tk - PhaseCal tests - Ghigo
Tj - Q band tests - Norrod

GBT Observing for September 2005

Legend
The time is local eastern time.  The dates are eastern time zone dates and the number on the far right is the local sideral date at the start of the day.  The dark vertically slanted line marks 
midnight local siderial time and the light vertically slanted lines mark 6,12, and 18 hours local siderial time.

The ~ mark indicates that the telescope has not yet been scheduled.  The Se or Setup code refers to system preparation for start of Astronomical observing.  PCO refers to Program 
CheckOuts which are feasibility tests of approved proposals.  RCO refers to receiver checkouts.

GBT proposal codes on the graphics schedule have been shortened to their minimum unique length.  For example a code of 1A7 is GBT01A-007 while 2B45 would be GBT02B-045.  
The first number in the shortened code is the year after 2000, the letter represents the trimester (A, B or C) and the last number is a number between 1 and 999.
Proposal codes followed by * and one of 3,5,6,8,A indicates if a prime focus receiver is to be used and the particular one to be used.

The eastern time at midnight local siderial time on the first of the month is 02h38m.
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